
and throughout

DAAC

Release A CDR RID Report 
Date Last Modified 10/12/95 
Originator Putney, Barbara Phone No 301-286-7641 RID ID CDR 57 

Review SDPS/CSMS
Organization GSFC-MODIS Instrument 

Originator Ref NSIDC and EDC 
E Mail Address barbara.putney@gsfc.nasa.gov 

Priority 2 
Document CDR 

Section Road to TRMM Launch Page  PA-3 Figure Table ECS Master 

Category Name DAAC Operations Actionee Project (Schroeder) 

Sub Category 

Subject Release A Activation of NSIDC and EDC for MODIS 

Description of Problem or Suggestion: 

NSIDC is not due to come on line until Release B. EDC is coming online for ASTER at IR-1 and for MODIS in the Release B 
timeframe. This is too late for MODIS to test and refine it's distributed processing scenario and for the DAACs to become an 
integral part of the MODIS AI&T and then operations. For example, is it realistic to have the MODIS Land processing distributed 
between GSFC and EDC as it is currently planned? 

Originator’s Recommendation 

Activate NSIDC and EDC for AI&T at Release A instead of Release B. 

GSFC Response by: Schroeder GSFC Response Date 10/5/95 

also see RIDs 31, 57, & 40

This is a requirements issues, not a design issue.


The current Release plan was approved in June 1994 with the concurrence of Codes 170 and 421. (CCR 505-01-41-40. Table

2.5-2, ECS Phased Implementation, of the ECS SOW was again modified in Feburary 1995 (CCR 505-01-41-65) with the

concurrence of Codes 170 and 421.


The current release plan was developed in response to budget constraints imposed on the ESDIS project last year. Suggested

changes to the release plan would negate those cost savings. Increase cost may be expected from earlier purchase of COTS

(tech curve), earlier and therefore longer operations support, additional IATO and IV&V testing.


Steve Kempler of the ESDIS project will accept an action to convene a group to understand specific issues and identify possible

solutions within the budget constraints (as recommended by RID 31 originator).
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